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CCR No. 96-0466 Logged Date  05/2/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[ ] Emergency [_] | Affected Release B Change Class I

Title (description) Baseline of Release B COTS Maintenance Plan (CDRL 119/DID 613)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
613-CD-003-001 N/A

RTM Changed |:| Start New Baseline

Problem

To obtain ECS CCB afgroval of the final Release B COTS Maintenance Plan (CDRL 119/DID 613) for
delivery to NASA on 15 May 1996. Scheduled date for CCB review is8 May ‘96

Proposed Solution
Approve plan for release to NASA

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [X] M&O [X]
QA |X| Rel. A |:| Rel. B |X| Rel. IR1 |:| SCDO Supp |:| SMO IXI Subconts |:|
Other
Cost: None [X] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) (100,000 to $500,000) (Over $500,000)
Schedule: None [X] Other
Additional LOC Man-Months
Materials
Originator Tom Jaeger (signed) Joe Hurst/ for Tom Jaeger 5/7/96
Signature Date
Office M& O Office Manager (signed) Thomas Hickey 5/7/96
Signature Date
Disposition Approved [X] Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) R. E. Clinard  5/8/96

Signature Date
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